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Weekly Construction Update

Phase 1 West Sewer Construction Project

227919.01
Construction
o Installed gravity sewer main on Flint Road toward Kendall Road from Flint
Pond Pump Station.
o Installed gravity sewer main on Flint Road towards Upton Road.

¢ Revoli to continue gravity sewer main construction on Flint Road next
week.

e Revoli to start a second crew on Middlesex Road installing erosion control
initially, followed by gravity sewer main on Monday, 4/11.

Environmental Monitoring

e Steve Erickson from Norse Environmental on site 4/8; reviewed erosion
control on Flint Road and refreshed wetland flags as necessary.

o W&C to coordinate with MassDEP on frequency of inspections.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Farwell Rd
Flint Rd Ongoing
Flint Easement
Flint Pond Rd

Middlesex Rd Begin April 2016
Old Tyng Rd
Upton Rd Begin April 2016
Westford Rd
Winslow Rd
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Highlights

# Installed Gravity Sewer
on Flint Road

# Revoli to continue
construction on Flint
Road

# Revoli to start second
crew on site on
Middlesex Road next

week.
Pump Station Progress
Bridgeview 0%
Flint Pond 0%
Middlesex Rd 0%
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